COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 17/ 2019

ESTI MATE SUMVARY 10: 54: 36
CONTI D C22031 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 22031- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0 DAYS TIME ALLON 6/28/2019 FI XED COVPLETI ON DAI
I-70 TRUCK PARKI NG GARFI ELD CO PERCENT TIME: 120. 00 ORI G TIME ALLOW 6/28/2019 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0O701- 241
|-70 TRUCK PARKI NG GARFI ELD CO
NAMVE OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 13/ 2019 DATE TI ME STARTED 04/15/2019
20 SO SUNSET STREET DATE LET 01/17/ 2019 DATE WORK BEGAN
DATE AWARDED 02/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED
LONGVONT CO 80501- (303) 444- 8680 DATE NOTI CE TO PROCEED 04/ 15/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 3,297, 735.65 PARTI Cl PATI NG $ 1,782, 284. 14 $ 1,019, 100. 50
AWARD PRQIJECT AMT: $  3,285,824.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 54. 05% TOTAL EARNI NGS 1,782,284. 14 1,019, 100. 50
FUNDS AVAI LABLE: $ 1,515, 451.51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,782, 284. 14 1,019, 100. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -45,218.52 -26,448.01
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 737, 065. 62 992, 652. 49
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 737, 065. 62 992, 652. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 992, 652. 49

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00200

202- 00203

202- 00220

202- 00250

202- 00810

202- 01130

202- 01300

202- 04010

202- 05026

C22031
22031-BI D
NHPPO701- 241

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCR!I PTI ON UNITS
UNI T PRI CE
Clearing and Grubbing 1. 000
LS
35, 000. 00000
Renoval of Inlet 2.000
EACH
575. 00000
Renoval of Sidewal k 476. 500
SY
16. 00000
Renoval of Curb and Cutter 1, 481. 000
LF
12. 00000
*Renpoval of Asphalt Mat 7,682. 300
SY
7.50000
Renoval of Pavenent Marking (GRI NDI NG 5, 082. 000
SF
3. 25000
Renoval of Ground Sign 2.000
EACH
235. 00000
*Rermoval of Guardrail Type 3 1, 225. 000
LF
5. 70000
*Renpoval of End Anchorage 4. 000
EACH
375. 00000
Clean Inlet 1. 000
EACH
800. 00000
*Sawi ng Asphalt Material (6 Inch) 1,518. 000
LF

2.35000

Qry TH S PERI CD
Qry TO DATE

476.
. 000
476.

1, 481.
. 000
1, 481.

7, 489.
. 300
7,682.

1,225
1,225

. 000
. 000
. 000

. 000
. 000
. 000

500

500

000

000

000

300

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
1, 430.
1, 430.

000
000
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1, 449.

6, 982

1, 500.

3, 360

.00

.00

.00

.00

75

.00

.00

50

00

.00

50

10: 54: 36

AMOUNT

35, 000

1, 150.

7,624

17,772

57, 617

470.

6, 982

1, 500.

3, 360

00

00

00

00

25

.00

00

50

00

.00

50



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22031-BI D ESTI MATE RUNO7/17/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0004 10: 54: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00000 Uncl assi fi ed Excavation 2, 315. 000 2, 315. 000
cY 0. 000 0. 00
12. 75000 2,315. 000 29,516. 25
0065 203-00060  *Enbankment Material (Conplete In Place) 4, 477.000 4,029. 000
cY 448. 000 29,120. 00
65. 00000 4, 477.000 291, 005. 00
0070 203-01500 Bl ading 20. 000 17. 000
HOUR 1. 500 277.50
185. 00000 18. 500 3,422.50
0075 203-01510 Backhoe 21. 000 20. 000
HOUR 1. 000 180. 00
180. 00000 21.000 3,780. 00
0080 203-02330 Laborer 60. 000 20. 000
HOUR 3. 000 150. 00
50. 00000 23.000 1, 150. 00
0085 207-00205 Topsoi | 425. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 1, 170. 000 1, 130. 000
LF 40. 000 210. 00
5. 25000 1,170. 000 6, 142. 50
0095 208- 00035 *Aggr egat e Bag 200. 000 184. 000
LF 0. 000 0. 00
17. 00000 184. 000 3,128.00
0100 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0105 208-00103 *Renoval and Di sposal of Sedinent (Labor) 20. 000 1.500
HOUR 4.000 300. 00
75. 00000 5.500 412.50
0110 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00107

208- 00207

210- 00810

212-00006

212-00032

213-00012

240- 00000

304- 06000

403- 00720

412- 00900

C22031

22031-BID
NHPPO701- 241

| TEM
DESCRI PTI ON

ROADWAY

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

*Er osi on Control

Managenent

Reset Ground Sign

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

*W1dlife Biologist

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
300. 00000
10. 000
HOUR
50. 00000
15. 000
DAY
575. 00000
4. 000
EACH
400. 00000
0. 950
ACRE
1, 300. 00000
0. 950
ACRE
925. 00000
0. 950
ACRE
5, 500. 00000
5. 000
HOUR
135. 00000
7, 076. 000
TON
32. 00000
6. 000
TON
450. 00000
23, 479. 000
sy

76. 00000

QrY TH'S PERI OD
QTY TO DATE

3, 473.
2, 332.
5, 805.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
10.

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 800
. 000
. 800

390
600
990

. 000
. 000
. 000

. 000
8, 740.
8, 740.

800
800
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100

2,012

74,643

664, 300

.00

50

.00

.00

.00

.00

.00

20

.00

80

10: 54: 36

AMOUNT

300

6, 037

243.

185, 791.

664, 300

.00

00

50

.00

.00

.00

.00

00

68

.00

80



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22031-BI D ESTI MATE RUNO7/17/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0004 10: 54: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 506-00206 Riprap (6 Inch) 58. 000 0. 000
cy 0. 000 0. 00
215. 00000 0. 000 0. 00
0175 603-10180 18 Inch Corrugated Steel Pipe 40. 000 0. 000
LF 40. 000 7,000. 00
175. 00000 40. 000 7,000. 00
0180 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31" MSS) 1, 225. 000 0. 000
LF 1, 225. 000 34, 300. 00
28. 00000 1, 225. 000 34, 300. 00
0185 606- 01340 *End Anchorage Type 3D 2.000 0. 000
EACH 2.000 5, 800. 00
2,900. 00000 2.000 5, 800. 00
0190 606-02003 *End Anchorage (Nonflared) (31" MGS) 2.000 0. 000
EACH 2.000 6, 800. 00
3, 400. 00000 2.000 6, 800. 00
0195 607-11525 *Fence (Plastic) 780. 000 780. 000
LF 0. 000 0. 00
3. 25000 780. 000 2,535.00
0200 609-21011 Curb and Gutter Type 2 (Section I-M 1, 636. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0205 610-00020 Medi an Cover Material (Patterned Concrete) 1, 600. 000 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0.00
0210 612-00001 *Del i neator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
38. 50000 0. 000 0. 00
0215 612-00003  *Delineator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
43.80000 0. 000 0. 00
0220 612-00041 *Del i neator (Flexible) (Type I) 18. 000 0. 000
EACH 0. 000 0. 00

105. 00000 0. 000 0. 00



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22031-BI D ESTI MATE RUNO7/17/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0004 10: 54: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00011 *Sign Panel (Class I) 33.000 0. 000
SF 9. 250 194. 25
21. 00000 9. 250 194. 25
0230 614-00035 *Si gn Panel (Special) 70. 000 0. 000
SF 22.000 528. 00
24. 00000 22.000 528. 00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sl i pbase
EACH 7.000 3,290. 00
470. 00000 7.000 3,290. 00
0240 622-00352 Trash Receptacle (Bear Resistant)(Special) 6. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0245 622-03262 Sanitary Vault Restroom (Special) 1. 000 0. 000
LS 0. 000 0.00
65, 000. 00000 0. 000 0. 00
0250 625-00000 *Construction Surveying 1. 000 0. 400
LS 0. 200 5,500. 00
27, 500. 00000 0. 600 16, 500. 00
0255 626-00000  *Mbbilization 1. 000 0.500
LS 0.500 137, 500. 00
275, 000. 00000 1. 000 275, 000. 00
0260 626-01103 *Public Information Services (Tier II1) 1. 000 0. 600
LS 0. 200 800. 00
4, 000. 00000 0. 800 3,200. 00
0265 627-00008 Modi fied Epoxy Pavenment Marking 53. 000 0. 000
GAL 0. 000 0.00
435. 00000 0. 000 0. 00
0270 627-00013 Pavenent Marking Paint (H gh Build) 62. 000 0. 000
GAL 0. 000 0. 00
132. 00000 0. 000 0.00
0275 627-30407  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 163. 000 0. 000
Spec
(sp SF 0. 000 0.00

27.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 630- 00000

0285

630- 00007

0290

630- 00012

0295

630- 80341

0300

630- 80342

0305

630- 80358

0310

630- 80359

0315

630- 80360

0320

630- 80363

0325

630- 80364

0330 630-80380

C22031

22031-BID
NHPPO701- 241

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Fl aggi ng 407. 500
HOUR
22.00000
*Traffic Control Inspection 40. 000
DAY
525. 00000
*Traffic Control Managenent 60. 000
DAY
715. 00000
*Construction Traffic Sign (Panel Size A) 18. 000
EACH
16. 50000
*Construction Traffic Sign (Panel Size B) 30. 000
EACH
17. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type) EACH
275. 00000
*Portabl e Message Sign Panel 240. 000
DAY
110. 00000
*Drum Channel i zi ng Device 20. 000
EACH
5. 50000
*Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000
EACH
9. 00000
*Drum Channel i zing Device (Wth Light) (Steady Burn) 5. 000
EACH
12. 00000
*Traffic Cone 200. 000
EACH

2.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

180. 500
. 000
. 500

29. 000
9. 000
38. 000

33. 000
19. 000
52. 000

3.500
0. 000
3. 500

12. 500
0. 000
12. 500

0. 000
0.500
0. 500

. 000
56. 000

212.000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

39. 500
0. 000
39. 500
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4,994

4,725

13,585

137.

6, 160

00

00

00

.00

.00

50

00

.00

.00

.00

.00

10: 54: 36

AMOUNT

8, 965

19, 950

37,180

57

212

137.

23, 320

49

98

00

00

00

75

50

50

00

50

.00

.00

75



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22031-BI D ESTI MATE RUNO7/17/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0004 10: 54: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-85041 *Mbbi | e Attenuator 15. 000 6. 000
DAY 8. 000 3, 200. 00
400. 00000 14. 000 5, 600. 00
0340 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70016 F/ A Fuel Cost Adjustnent 5, 000. 000 1, 060. 710
FA 0. 000 0.00
1. 00000 1, 060. 710 1, 060. 71
0360 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70025 F/A Quality Incentive Payment 30, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0370 700-70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 900- 00007 Added Item (Each)/ Manhole (Install Only) / CMO #2 1. 000 1.000
EACH 0. 000 0.00
4,100. 00000 1. 000 4,100. 00
0400 900- 00006 Added Item (Dol lar)/ CMO #4 - Overwei ght Price 0. 000 -2, 050. 800
Reducti on
DOL 0. 000 0. 00
1. 00000 -2, 050. 800 -2,050. 80

CAT 0200 CURRENT AMI $ 3,295,985.65% 1,019,100.50% 1, 780, 534. 14



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22031-BI D ESTI MATE RUNO7/17/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0004 10: 54: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620- 00002 Field Ofice (Cass 2) 0. 000 0. 000
EACH 0. 000 0.00
19, 250. 00000 0. 000 0. 00
0380 620-00012 Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0.00
0385 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400 CURRENT AMT $ 1,750.00$ 0.00% 1, 750. 00

PRQJECT TOTAL CURRENT AMI $ 3,297,735.65% 1,019,100.50$% 1,782, 284.14



